



Webinar 5: Design, Monitoring and Evaluation (DM&E)



Project-level DM&E

- o Overview
- Outputs and Outcomes
- o Results framework (w/examples)
- o Monitoring
- o Evaluation

Initiative-wide evaluation

A&Q





Outputs are the tangible deliverables/immediate results of an activity that contribute to the achievement of an outcome

Multiple outputs will contribute to an outcome and multiple activities will normally contribute to an outcome

In the implementation of a project, you have still a fairly high level of control over the achievement of the output



Outcomes are the desired results/change effected by your project intervention

In the implementation of a project, you are committing to achieving one or multiple outcomes

However, the achievement of an outcome is further removed from your control

Results frameworks

Results frameworks...

Results frameworks

Results frameworks (can) include...

Results frameworks

Outcome and output statements should work together in a logical way.

Means of verification should point to rce22 0.260.49RG[(R)386045.F99FI should point to c



Outcome	Indicator	Baseline/ target	Milestone



Outcome	Indicator	Baseline/ target	Milestone
	Indicator 1:		
	Indicator 2:		



Results framework: example

Output	Indicator	Baseline/ target	Milestone
	Indicator 1:		
	Indicator 2:		

Project-level monitoring

Project-level evaluation

All projects need to plan and budget for a final, independent evaluation.

Qufttv0t 0 Tcml, i5(relTm0, i)d(g060 Tcm))ecende





Questions and Answers

www.pbfgypi.org for further GYPI information regarding:

Process, eligibility and criteria
Additional resources, including guidance
note (EN and FR) and webinar recordings
Submission of application

www.unpbf.org

For general information about the UN Peacebuilding Fund