

"A FINAL EVALUATION FOR THE PROJECT PROMOTING CIVIC AND POLITICAL PARTICIPATION OF YOUTH AND WOMEN IN THE INFORMAL SECTOR"
UNDEF-FUNDED PROJECT

(00074299)

Final Report

United Nations Development Programme (UNDP)
Uganda Country Office
Yusuf Lule Road,
P.O.Box 7184

Consultant(s):
Bharam Namanya
Gorretti M.Kiiza
Co- Consultant

August 2013

Contents

Contents i
ACKNOWLEDGEMENTS iii
List of Acronyms iv
Executive Summary v
Chapter One: Background to the Evaluation 2
1.0 Introduction: 2
1.1 Background Information 2
1.2 Platform for Labour Action (PLA) 2
1.3 Background to the project: 3
1.4 Objectives of the Evaluation 3
Chapter Two: Methodology 5
2.0. Introduction 5
2.1 Evaluation Approach 5
2.2 Evaluation design and geographical scope 5
2.3 Study participants 5
2.4 Sampling process 5
2.5 Planning and Debriefing Meetings 6
2.6 Data collection methods and tools 6
2.6.1 Quantitative methods and tools 6
2.6.2 Qualitative methods and tools 6
2.7 Data analysis 7
2.8 Data Quality control 7
2.8.1 Hiring and training of research assistants 7
2.9 Ethical consideration 8
2.10 Management of the assignment/Implementation arrangements 8
2.11 Limitations to Evaluation Findings 8
2.12 Presentation of findings .....

3.4 Efficiency....20
3.5 Project Impact....21
3.5.1 Participation in leadership process....21
3.5.2 Contesting for elective positions in the last elections....22
3.5.3 Reasons why respondents did not contest for leadership positions in the last elections....22
3.5.4 Willingness to participate in future elections....23
3.5.5 Awareness of requirements for participating in electoral process....23
3.5. 6 Participation in decision-making process in the community....24
3.5.7 Respondents awareness of national events....24
3.5.8 Respondents awareness of planning and governance structures and their roles....25
3.6 Project intended d unintended impact....25
3.7 Sustainability....29
3.8 Lessons Learnt....30
3.9 Challenges Encountered in Project Implementation....31
Chapter Four: Conclusions and Recommendations....32
4.0 Introduction....32
4.1 Conclusions:....32
4.2 Recommendations for Future Improvements:....33
Annex 1: Comparative analysis of project impact....35
Annex 2: Documents reviewed....36
ANNEX 3: List Key Informants and FDG Respondents....37
Annex 4: Data collection instruments....39
Annex 5: PROJECTS' REVIEW CHECKLIST....4

ACKNOWLEDGEMENTS

I am greatly indebted to the United Nations Development Programme (UNDP), which commissioned this evaluation on behalf of UNDEF. I am also very grateful to the staff of UNDP and Platform for Labour Action (PLA) for their invaluable support towards the execution of this assignment.

Special thanks go to Ms. Kiiza M.Gorretti, my co-consultant for providing the technical guidance to this evaluation from the design stage to final report writing. I highly appreciate the research assistants that reached out to the respondents to collect the necessary data.

My sincere gratitude goes to all our evaluation participants at national, district and lower levels who willingly provided information to the consultants in the districts of Dokolo, Iganga and Kaliro. I also recognize the input of PLA National level team and special mention goes to the PLA district focal persons who mobilized the – respondents and prepared the ground for the evaluation exercise.

Bharam Namanya
Consultant- Team leader

According to the table above, the findings indicate that the project had significant change on the levels of knowledge and awareness on key concepts of the project interventions.

Qualitative results revealed that all Local government officials in the three districts were registering greater participation and interest from the women and youth. They participated in political activities decision-making meetings, community meetings (Baraza), and national events. This implies that such engagement in planning meetings creates space for women and youth participation in political processes at community level, and bridge the gap between ISWs women and youth Local leaders and government departments at district level.

Project impact (un-intended changes /results):
Key un-intended impacts /changes /results of the project included; institutional capacity of PLA for effective project delivery. The project interventions contributed to infrastructural development of PLA Secretariat through streamlining the organization's operations to ensure adherence to minimum standards and corporate governance. The findings also revealed that, one project peer educator group for instance in Dokolo District had evolved into a Community Based Organization (CBO).

Sustainability:
The respon.ased O

- The baseline stage, suffered a delay because the political leadership in the districts misunderstood it to be partisan. Therefore, more

consider increasing the coverage of districts by developing other similar projects in other regions of Uganda[1] and build in the design strategies for replication of good outputs and impacts to scale up the

Chapter One: Background to the Evaluation

1.0 Introduction:

The United Nations Development Programme (UNDP) in Uganda commissioned this evaluation. The overall purpose of the exercise was to undertake the final evaluation for the project "Promoting Civic and Political Participation of Youth and Women in the Informal Sector" implemented by Platform for Labour Action (PLA).

1.1 Background Information

Outlined in this section of the report are the situational analysis of civic and political environment in Uganda and the development context of the project.

The National Resistance Movement (NRM)came into power in January 1986 and henceforth prohibited the then existing political parties from active engagement in open political activities such as recruitment of members, opening and operating branch offices, holding public rallies, or holding delegates conference. In October 1995, the Constituent Assembly enacted a constitution for Uganda, which contained article 269, which re-enforced the restrictions that were imposed on political parties in January 1986. After the promulgation of the constitution, the NRM transformed itself into the movement political system articulated in article 70 of the Constitution. In 1997, the Parliament of Uganda enacted the Movement Act No. 7 of 1997 whereby every adult Ugandan was conscripted into the movement through his or her Local Council. By the same law all Members of Parliament, all Resident District Commissioners, all District Chairpersons, all Chairpersons of the Sub-County Councils, or Town Councils, all Chairpersons of County Councils and all members of City Councils, all members of City Division Councils, all members of Municipal Councils and all members of Parish Councils by law became members of the various movement organs.

Article 69 of the 1995 Constitution accorded the people of Uganda a right to choose and adapt a political system of their choice in free and fair elections/referenda by which Ugandans would choose whether they would continue to be governed under the movement political system or under the multiparty political system or any other democratic and representation political system. The largely boycotted referendum of 2000 decided that Uganda should retain the Movement Political System. The 2005 referendum affirmatively decided the return to multiparty political system hence the opening up of political space. Uganda has now had two national elections under the multiparty system-in 2006 and 2011.

Uganda also follows a decentralized policy and administrative arrangement whereby a range of political, executive and legislative powers have been devolved to Local Governments. Local councils are elected at the village, parish, sub-county and the district levels through universal suffrage as in the case of national Presidential and Parliamentary Elections. The mandate of organizing all types of elections in Uganda is vested in the Uganda Electoral Commission.

1.2 Platform for Labour Action (PLA)

Platform for Labour Action (PLA) is a national civil society organization that was founded in 2000 by a group of women activists. This was in response to the absence of an appropriate voice to address the rights of vulnerable and marginalized workers. PLA's target groups are vulnerable, marginalized and undocumented workers, majority of who are women, youth and children in the informal sector. This includes children in exploitative forms of work, children at risk of exploitation, informal sector workers infected and affected by HIV/AIDS, women, youth, low income earners (below 150,000 Uganda Shillings or U$ 60 per month), and other groups defined as vulnerable and marginalized.

PLA operates under a multidisciplinary Board of Directors supported by a fully-fledged Secretariat and three field offices in Lira, Wakiso and Iganga districts. The Executive Director, who is supported by senior management team and program staff, manages the Secretariat. PLA also collaborates with existing national structures for the

implementation of its activities, including local governments, Non-Governmental Organizations (NGOs) and PLA affiliated and other Community-Based Organizations (CBOs). PLA has been working with vulnerable and marginalized workers since 2000 and her current programs include; research information and education, provision of legal aid services, HIV/AIDS prevention and impact mitigation through peer-to-peer approaches and mobilization into groups and networks, and development of community action plans and trainings.

1.3 Background to the project:

"Promoting Civic and Political Participation of Women and Youth in the Informal Sector", a project implemented by Platform for Labour Action with support from United Nations Democracy Fund (UNDEF) for a period of two years (April 2010 to March 2012). The project covered the districts of Amolatar and Dokolo in Lango sub-region and Kaliro, Bugiri and Iganga in Busoga Sub-region with the United Nations Development Programme in Uganda as the Executing Agency.

c. Effectiveness of the project: Did the project achieve the intended objectives? This reviewed the activities, outputs and outcomes as detailed in the project document;

d. Impact of the project (both positive and negative) on the society and the effects; and

e. Sustainability: What was the prospect of the sustainability of and reliability of the projects interventions after UNDEF support?

In addition to the above, the evaluation focused on: analysis of the challenges to the project and lessons learned from managing them. It highlighted the lessons learnt from the achieved project results, provided recommendations that would be required for refining further UNDEF's future project support; analyzed the overall impact of the project in targeting gender and marginalized groups; and analyzed the good practices/success stories and the added value of UNDEF funding

Based on the sample size of 205 indicated in the table above, 68 youth and women respondents were randomly selected in each of the three districts to participate in the evaluation study using the survey questionnaire. During the study, 188 respondents were interviewed and the evaluation team was unable to interview 17 respondents due to failure to contact them thus representing the response rate of 91.7% well above the recommended two thirds (67%) by Amin (2005).

2.5 Planning and Debriefing Meetings

The approach also involved planning and debriefing with the client. During these meetings, the consultant shared the data collection tools with UNDP, and ensured that comments were incorporated into the tools prior to data collection.

2.6 Data collection methods and tools

Both quantitative and qualitative participatory data collection methodologies were employed. These included surveys among Informal Sector Women and Youth, Key Informant Interviews (KI), Focus Group Discussions (FGDs) and document review.

2.6.1 Quantitative methods and tools

In

Chapter Three: Evaluation Findings

	Digging group	17	9.0
	Urban farmers	10	

^ Youth and women are very much used duri
elections, at the moment trainings, awarene
activities have increased knowledge
Œ ‹ µ] Œ u v š • (} Œ À Œ] } µ • ‰ } o]
^ & Á ‰ } ‰ o ip ing, ‰ Œ p ple selling
tomatoes should participate in electing their leade
‰ } o] š] o ‰ Œ š]] ‰ š] } v] • v } š
Iganga


^ d } u o Œ • Z] ‰ u v • U } v] v P

3.3.2 Analysis of Achievement of Expected Results

^ • š Z Z] Œ } (} µ Œ u Œ l š U / u ‰ Œ } µ š } (} u ‰ š v •
Market chairperson.

^ d } Ç / l v } Á } µ š ( ] À ‰ Œ µ š } Œ • Á Z } Z À š l v o
Á š Œ U E ^ v • À] v P • v Œ] š P Œ } µ ‰ • _ W Œ } µ P Œ E g a n g a
District.

^ W Œ µ š } Œ • o o > ñ š } . Œ e • š Z] o µ } (o Á Œ E u s e d
the hospital, school and mosque. This matter caused conflict. The LC5 came and instruc
} µ v] o } Œ š } (} Œ Á Œ š Z] • • µ š } š Z] • š Œ] š _ ~ < / / < o] Œ }

The evaluation found out that there were rapid action teams of peer educators comprised of women and youth from the informal sector who were established and equipped with knowledge, tools, and skills for use in educating fellow youth and women on civic and political rights. Women and youth in the informal sector and their communities were educated through the multiplier effect of peer education and interactive radio talk shows in local languages on their civil and political rights. In addition, the project encouraged women and youth in the informal sector to take up leadership positions and engage in political party activities.

The evaluation established that the use of peer educators as an implementation strategy was suitable because it enabled the project reach more people at their places of work especially in markets, and petty trade given that they would allocate little time for political related activities. The selection of peer educators was strategic in that a criterion for selection was developed and all different categories of informal workers were represented on the peer educator groups. Use of peer educators' identification criteria helped to identify the right people and this increased attention from the community because they trust the people selected. It should also be noted that, use of peer educators enhanced project ownership and use of local resources that are critical for sustainability of interventions' results.

The following were mentioned as key factors that facilitated the achievement of the project objectives;

- The commitment of the project peer educators in the districts in partnership with district project coordinators. These facilitated the mobilization of the trainees and made linkages with district community based services, youth office, political party leaders and Resident District Coordinator's office as well as work place leaders.

- The Project established partnership with Local Government departments. This strategy helped in better coordination of activities and dissemination of information to beneficiaries, but also establishing sustainable linkages with on-going local government interventions such as NAADS and CDD.

- Baseline data is in place was used to inform the plah.04 TfEMC /P ≤T5(p)3(le)11( )-88(sele)8(c/8ls(t)9n)15(t)-3(o)5(t0T

multiparty dispensation and as a form of identification of the civic peer educators which enabled them to carry out their work without being questioned by the authorities. The use of posters has been viewed as a useful tool to educate communities on all aspects of participation and inclusion in democracy. The peer educators are using the posters not only to create awareness in their communities but also to call for participation and educating communities on the meaning of democracy and inclusion.

Radio Talk shows

In all the districts, the talk shows were aired in the two local languages of Lusoga, Langi; and in the English language. The women and youth from the informal sector have had an opportunity to phone in the radio talk shows, and what is emerging is appreciation of the fact that as women and youth they can take up leadership positions in the available structures and use them to voice out issues affecting women and youth in the informal sector. The radio talk shows provided a forum for women and youth from the informal sector to debate nationally with the elected and appointed leaders such as the Resident District Commissioners, Chairperson Local Council V and the Members of Parliament from the project sites.

Workshops and Seminars

Informants revealed that the workshops and the seminars were appropriate channels for delivering the information to the women and youth. PLA strategy to involve good trainers, and use of peer educators further created more awareness in the community supplemented by radio talk shows.

> For me the workshops were useful because you get information from experts and learn from each other (Female youth councelor –Nambale sub county- Iganga District)

Project reports indicated that about 533 peer educators were trained and through peer education, 64,376 women and youth, informal sector workers and community members were reached with information on civic and political rights.

The tabl

(2000 posters, 2000 leaflets, 1000 T-shirts).	printed and distributed		expressing desire to take up leadership positions at all levels
Conduct monitoring of use and effect of IEC materials	monitoring use of IEC materials conducted and a tool was		Number of women and youth in informal sector registering to vote and participating in elections

3.4 Efficiency

3.4.1 Introduction

Efficiency of an intervention is the determ

^ d Z (µ g v Á] v P } š (Œ } u h E & š Z Œ } µ P Z h E W Á Œ v } µ P Z š } v o | sometimes disbursements were delayed but we mana š } } } µ Œ • š] v š Z] Œ µ u • š at PLA office

elections, 123(65.4%) participated in the local council elections and 110(58.5%) and 68(36.2%) reported that they had participated in women and youth council elections respectively.

Furthermore, 60(31.9%) agreed that they had participated in the association/group election, whereas 34(18.1%) reported that they had engaged in PWDs elections and 45(23.9%) mentioned that they participated in other elections such as Presidential and district women parliamentary elections. These findings therefore are an indication that the project interventions such as radio talk shows, peer education training and sensitization had impact on ISWs' decisions to engage in elections.

Table 3.6 Respondents' participation in elections in the last two years

	Frequency (%)

Table 3.8 Reasons why respondents did not contest for leadership positions

Reason		Frequency (%)
	Lack of required qualifications	70(37.2)
	Not interested	60(31.9)
	Lack of financial ability	51(27.1)
	Lack of awareness	17(9.0)
	Others specify	26(13.8)

Source: primary data N= 188

3.5.4 Willingness to participate in future elections

The consulant wanted to find out from those who had not contested whether they would be

"I can now stand for any position/office, I belief that any one can contest provided you have the Œ ‹ µ] Œ u v š • _ < / / E u- Iganga district] µ

Source: Primary data N= 188

3.5. 6 Participation in decision-making process in the community

Participation in decision making in the community is one of the critical elements of civic responsibilities. In this regard, the consultant was interested in finding out whether the respondents had ever participated in a decision-making process in their communities and what process was. Results revealed that majority 123(65.5%) and 101(53.7%) had participated in the decision-making through their village/group/association planning meetings and women and youth programs respectively. While a quarter 47(25.0%) noted that they participated in the decision making by petitioning leaders about problems that affected both women and youth in their communities. 45(23.9%) engaged in protection of women and youth, while 30(16.0%) mentioned that they had participated in other processes such as church meetings, and health campaigns.

Table 3.11: Participation in decision making in the community

rs specify	76(40.4)
n national events	
	130(69.1)
	58(30.9)
	188

nary data N= 188

pondents awareness of planning and governance structures and their roles

ion team was also interested in understanding whether the respondents knew any planning and structures that existed in their districts. It was found that majority 116(61.7%) and 94(50.0%) knew youth councils respectively. 50(26.6%) were aware of parish development committees, 57(30.3%) others such as Local council one, church committees, savings and credit committees. Furthermore, ndents were asked about the roles these structures play, 118(62.8%) revealed that they act as resentatives, 102(54.3%) played the role of planning, 69(36.7%) noted that they were responsible n while 31(16.5%) reported other roles ranging from conflict resolution, resource mobilization and very like safe water in the community. Comparing these results with baseline findings, 60% had t they were not aware of the PDCs and their roles, 60% of women ISWs did not know the roles of ncils while 48% of youth ISW were not knowledgeable of correct roles of youth councils. The can, therefore, be drawn that, there is likelihood that project interventions had improved the s' knowledge of the roles of the planning and governance structures in their communities.

espondents awareness of planning and governance structures and their roles

	Frequency (%)
men councils	116(61.7)
th councils	94(50.0)
ish development mmittees	50(26.6)

Furthermore, the evaluation revealed that institutional capacity of PLA for effective project delivery was built. The project interventions contributed in infrastructural development of the Secretariat through streamlining the

sustained knowledge base that would continue to stimulate debates in the community about political and civic responsibilities and obligations.

3.7.1 Sustainability Strategies

The evaluation noted some strategies, which are likely to contribute towards project sustainability, and these include;

a) Capacity of PLA to attract funding: The project strengthened PLA's institutional systems and technical capacity of the Secretariat to carry out similar interventions. This has positioned PLA to leverage more funding and indeed more partners have since come on board and these include;

x

Chapter Four: Conclusions and Recommendations

4.0 Introduction

This chapter presents the conclusion and recommendations arising from the evaluation findings. The recommendations were made in light of the challenges and sustainability facilitating factors that were identified in this evaluation.

4.1 Conclusions:

- The project addressed the problem for which it was developed to address. It was able to increase the visibility of women and youth in informal sector needs in the country's development agenda. Through training and awareness creation, the project built the capacity and skills of women and youth that enabled them to participate in political and civic processes in their communities.

- The intended objectives and outputs of the project were achieved by way of both realizing the intended targets and intended results/effects. The project activities as set were adequate to realize the outputs and they contributed to the measure of effectiveness of the project.

- The project was in line with defined needs of the beneficiaries. It can thus be said that it was justified and relevant in both the Country context as well as the context of the executing agency UNDP and the implementing institution, PLA. From the point of view of UNDP, the project contributed to outcome 1.1, which sought to bring about an inclusive; people centered electoral process in Uganda and build the capacity of the Electoral Commission (EC) to administer credible elections that are perceived as such. By extension therefore the project contributed to the national goal of Strengthening Good Governance,

- The project did not only register intended changes but it also registered un-intended impacts/changes and all changes documented were generally positive. The project changes had a multiplier effect in society and provided some opportunities that would be sustained after the e

To Government:

1. There is considerable need for empowerment of citizens at the local community level. Although the project attempted to build the capacity of the citizens in targeted areas, it was limited in reaching out to the majority due to limited resources. Overcoming this challenge will require widespread investment in community outreach and awareness raising, with a major focus on civic education on rights and responsibilities, as an essential foundation for building demand for not only government services but also for government accountability for its actions or inactions. This calls for a sustained effort in community organization, mobilization, and development of local leadership, with particular attention to promoting leadership and participation of citizens in development, planning and implementation. It is recommended, therefore, that Government, in partnership with civil society, should consider investing in civic education with a view to building civic competence within communities and citizenry as one of its obligations to its people, to raise level of awareness of the population about political, legislative and civic matters. This would empower them to hold their leaders accountable and also to understand their civic and political obligations.

To Platform for Labour Action

1. The evaluation team recommends that PLA should estarg

Annex 1: Comparative analysis of project impact

Study indicators	% at Baseline	% at Evaluation
Level of knowledge of concept of political participation	2	55.2
level of knowledge of concept of democratic governance	8	40.7
Level of knowledge of concept of decision making	4	42
Level of knowledge about national days/holidays for women, youth and PWDs among ISWs	12	44
Level of knowledge levels about and the roles of WCs, PDCs, Ycs & PWDs among ISWs	39	49
Level of awareness that one had to be a citizen to participate in voting	32	56
Level of awareness that one had to be a registered voter to participate in voting	35	48
Level of participation in contesting elective political positions (LCI-V) among ISWs	12	33.5
Level of participation in and attendance of local council and PDC planning meetings at community level	18	34

42	Susan Ajang	F	Project Coordinator, PLA	Dokolo & Amolatar	
43	Orit Dennis Engwedu	M	Asst.CDO, Town Council	Dokolo	0776555061
44	Judith Amuge	F	CDO	Dokolo	
45	Ocaa Jackson	M	CDO/Probation Officer	Dokolo	
46	Ben Anyama	M	RDC	Dokolo	0772541807
47	Frdrick Odongo	M	Speaker	Dokolo	0772388517
48	Emily Awili	F	CDO-Gender & Culture	Dokolo-Town Council	0772835830
49	Isaac Arinaitwe	M	Prog.Officer	PLA	0782769571
50	Alex Nyambinga	M		PLA	0782892570
51	Grace Mukwaya Lule		Asst. Executive Secretary		0312260196
52	Lilian Keene Mugerwa		Executive Director		0312260196
53	Annet Mpaburungi		Team Leader, Governance Prog.	UNDP	

Annex 4: Data collection instruments

Quantitative Survey instruments- Individual Survey questionnaire

Section 2: Background information on the project

No.	Questions and Filters	Coding Categories	Skips
08	Have you ever heard about civic and political project working with informal sector (women & youth) by PLA CIRCLE Appropriate Answer	Yes……1 No……2	Î 10
9	If yes, what activities do you know have been implemented in the community by PLA		

10 d)	Civic responsibility and Engagement CIRCLE ALL MENTIONED	Contesting for leadership positions....1 Voter registration process.....2 Elections.....3 Participation in decision making structures at all levels.....4 Knowledge of national events for participation.....5 Others (specify).....9	

Section 4: Impact of interventions:

No.	Questions and Filters	Coding Categories	Skips
11	What elections have you participated in the last two years? CIRCLE ALL IF MENTIONED	Parliamentary.....1 Local Council .....2 Women Council .....3 Youth Council.....4 PDWs Council .....5 Association/group.....6 Others specify.....9	
12 a)	a) Did you contest for any leadership position in the last elections? If yes, What position did you contest for?	Yes .....1 No.....2	

12 b)

14

Annex 5: PROJECTS' REVIEW CHECKLIST

1.0. GENERAL INFORMATION
Respondent:
Designation:

Annex 6: KEY INFORMANT INTERVIEW SCHEDULE (Staff of implementing partner and UNDP)

1. Background information
a) IP name:
b)

Annex 7: KEY INFORMANT INTERVIEW SCHEDULE (Local leaders- Youth Leaders, Women & Local Council Leaders)

1. Background information: Respondent's name & Designation
2. What activities/interventions of the Civic and Political Participation of women and Youth in the informal
- š }pdEject can you mention?
3. Can you say that your awareness/competence in decision making has been improved as a result of interventions of this project? (Probe for result areas: Able to participate in meetings, analyse proposed meeting agenda and gather information, can analyse existing policies, can analyse plans and budgets)
4. What changes/impacts in your leadership role can you attribute to the interventions of the project?
5. Did the project meet your needs/expectations? (Explore answers given)
6. Were the project strategies used appropriate?

a. IEC materials: relevancy and usability
b. Radio messages and spots
c. Use of workshops/meetings

7. What aspects of these project interventions do you think will be sustained after PLA project interventions?
8. Are there lessons you have learnt that you could like to share with us?
9. In your opinion what could have been done better under this project?
10. Any other comments

Annex 8: FGD GUIDE

1. What interventions have you received from the project? (Probe for activities provided as per the objectives of the project).
2. Can you name any benefits that you, your families or the community has got as a result of the interventions provided by this project? (Probe for any impacts, whether positive/negative, intended/un-intended, in the short and long term).
3. Can you say these services met your expectations? (Probe extent to which the services provided met the needs of the community and aspects of relevancy)
4. What comments can you make on the strategy used by PLA to run this project? (Probe beneficiaries' perception of appropriateness of project concept and design)
    a. IEC materials: relevancy and usability
    b. Radio messages and spots
    c. Use of workshops/meetings

Annex9:

Annex 10: Terms of Reference

Consultancy to Conduct a Final Evaluation for the Project Promoting Civic and Political Participation of Youth and Women in the Informal Sector, Kampala, Uganda

Closing Date: Monday, 29 October 2012

Assembly enacted a constitution for Uganda which contained article 269 which re-enforced the restrictions that were imposed on political parties in January 1986. After the promulgation of the constitution the national resistance movement transformed itself into the movement political system articulated in article 70 of the constitution. In 1997, the Parliament of Uganda enacted the Movement Act No. 7 of 1997 whereby every adult Ugandan was conscripted into the movement through his or her Local Council. By the same law all members of parliament, all Resident District Commissioners, all District Chairpersons, all Chairpersons of the Sub-County Councils, or Town Councils, all Chairpersons of County Councils and all members of City Councils, all members of City Division Councils, all members of Municipal Councils and all members of Parish Councils by law became members of the various movement organs.

Article 69 of the 1995 Constitution accorded the people of Uganda a right to choose and adapt a political system of their choice in free and fair election/referenda by which Ugandans would choose whether they would continue to be governed by the movement political system or the multiparty political system or any other democratic and representation political system. The largely boycotted referendum of 2000 decided whether Uganda should retain the movement political system. The 2005 referendum affirmatively decided the return to multiparty political system hence the opening up of political space. Uganda has had two national elections under the multiparty system, in 2006 and 2011 respectively. Uganda also follows a decentralized policy whereby a range of political, executive and legislative powers have been devolved to Local Governments. Local councils are elected at the village, parish, sub-county and the district.

Duties and Responsibilities

Purpose of the Evaluation:
This Terminal evaluation is intended to assess achievement of the set objectives, and to identify and document lessons learnt, best practices and design issues that can be used to model/shape future projects.

As an integral part of the project cycle, the evaluation will analyze effectiveness, efficiency, relevance, impact and potential for sustainability of the project. It will also identify factors that have affected project implementation and facilitated or impeded the achievement of the objectives and attainment of results. Findings from the evaluation are expected to be used by UNDEF, UNDP, the Government of Uganda, Civil Society Organizations, local communities, women and youth in the informal sector who were the main beneficiaries of the project.

Scope of the Evaluation:

The evaluation will cover project design, implementation, project results, resource utilization; issues of sustainability, lessons learnt and intended results of the project. The evaluation will cover the time period April 2010 to March 2012 when the project was operational. The geographic coverage of the evaluation will include the project area of implementation namely Amolatar, Dokolo, Bugiri, Kaliro and Iganga. The target population for the evaluation will be the local communities (women and youth in the informal), local governments of the targeted districts and politicians both local and national, technical officers, Platform for Labour Action and other national level actors.

Objectives of the Evaluation:
The evaluation will address questions in relation to Effectiveness, Relevance, Sustainability, Project design and Efficiency as well as Impact. In detail, it will look at:
Relevance: This will assess the degree to which the project was justified and relevant given the country context and appropriate to the needs and the situation at the national and global level. The extent to which the project objectives and performance continue to remain germane (useful) to the country needs;

Norms of Evaluation in the UN system;
Any other relevant documents (recommended by UNDP)
The selected consultant will be expected to adhere to a code of conduct (Statement on Ethics), and conduct him/herself according to the expected ethical standards.

Competencies Composition and Skills of the Consultant:
The evaluation will be undertaken by a national consultant with expertise in conducting project evaluations in the political governance area. The consultant shall work closely with the relevant UNDP Programme Officer and report weekly (by telephone) on the progress of the consultancy to the UNDP Team Leader, Governance Unit or any designated officer.

The consultant must be independent of both the policy-making process and the delivery and management of assistance to the project. He or she should not have been engaged in the activities to be evaluated, or responsible in decision-making roles for the design, implementation or supervision of the project. The consultant is expected to be impartial and will present a comprehensive and balanced appraisal of the strengths and weaknesses of the project and activities being evaluated.

Required Skills and Experience
Qualifications:
Education:
PhD or Master's Degree or equivalent in governance, International Relations, Political Science, development studies, Economics or related social sciences.
Experience:

- 10 years of relevant experience in evaluations at the national and international levels in Uganda, East Africa on international development issues.
- 10 years experience in political governance.
- Substantive knowledge of participatory M&E processes is essential, and experience with CBOs/community development processes, and country experience in Uganda are advantages.
- Experience in the review/evaluation of technical assistance projects, if possible with UNDP or other UN development agencies and major donors, is required.
- Excellent English writing and communication skills.
- Demonstrated ability to assess complex situations in order to analyze critical issues succinctly and clearly and draw forward-looking conclusions.
- Experience in leading small multi-disciplinary, multi-national teams to deliver quality products in high stress, short deadline situations

Language Requirements: Fluency and excellent command of written and spoken English is a necessity.
Application Procedure:
Applicants are requested to apply online at http://jobs.undp.org by 29th October, 2012. Applicants are required to submit an application and proposals, which include the following:

Job Proposal:
Letter of Interest.
Explanation as to why you consider yourself suitable for the assignment.
A brief methodology on the approach and implementation of the assignment.
Personal CV:
Highlighting past experience in similar projects.
Work references - contact details (e-mail addresses) of referees.
Financial Proposal:
Financial proposal indicating consultancy fee, lump sum fee or unit price together with any other expenses related to the assignment.

A lump sum fee will be paid against the completion of specific, measurable deliverables as identified in 'Key Deliverables' UNDP applies a fair and transparent selection process that will take into account the competencies/skills of the applicants as well as their financial proposals. Qualified women and members of social minorities are encouraged to apply.
A detailed work plan and estimated timeline for completion of the assignment;
Please note that the system will only allow you to upload one document, therefore all the technical and financial proposals are to be attached to the CVs and uploaded together at once(in a single WORD Document).

UNDP is committed to achieving workforce diversity in terms of gender, nationality and culture. Individuals from minority groups, indigenous groups and persons with disabilities are equally encouraged to apply. All applications will

2008-2009-

National Program Officer, Population Secretariat, Ministry of Finance, Planning and Economic Development (August, 1997 –April, 999): Coordinated and monitored national and CSO responses on population and development, prepared work plans, budgets and program reports, Monitored budget expenditures and worked with district population officers to achieve programs objectives.

Other assignments:
January 2000-July, 2001, 2007: Part-Time Lecturer, Makerere University
Lectured and examined post graduate students at the Institute of Statistics and Applied Economics, Institute of

- excellent management, teamwork, leadership, and analytical and creative skills
- Completed Prince2 course.

CURRICULUM VITAE

Ms Gorretti Kiiza Mbabazi
P.O Box 21771 Kampala- Uganda
Tel +256772436987
Email: kgorretti@yahoo.com

KEY ACHIEVEMENTS

Worked with the Government of Swaziland, National AIDS Commission to vet national HIV/AIDS database and prepared the country's the United Nations Global HIV and AIDS Report 2012. Developed policy briefs on Financing Female HIV Prevention Based Approaches and Reintegration of Young Mothers in Education Systems in 2012. Worked as M&E consultant at AMICAALL –Uganda to develop the organization Strategic Plan 2013/2017 in 2012, worked as M&E consultant at DATA CARE- Uganda on alignment of national OVC M&E indicators and OVCMIS in 2011, Evaluated and documented Plan International Child Protection System approaches and lessons learnt in post conflict and non conflict areas in Uganda 2010. Coordinated the Joint UN Social Support Working Group (HIV/AIDS/OVC), reviewed UN agencies work plans, budgets and reports and consolidated the groups' working documents for onward submission to UNAIDS, Worked with the Ministry of Gender, Labor and Social

x Consultant M&E: Development of AMICAALL –Uganda Strategic Plan 2012/13-2016/17, Uganda October

- Developed a national roadmap which provided guidelines on the actual development process of the national OVC strategic and M&E plan 2011/15.
- Led the review team of OVC and Child Labour policies and program plans, to facilitate the overall harmonization process of multiple Child protection, OVC coordination structures and referral mechanisms at national and district levels
- Provided technical support and participated in the development process of the National OVC/Child protection coordination mechanisms and referral guidelines.
- Participated, collaborated and worked together within UNICEF to develop Sectoral (SAFE) programme action plan and prepared program monitoring and evaluation indicators, tools and conducted annual and Sectoral to track performance
- Initiated grant disbarment, monitored budgets and provided technical support to government in financial management based on UNICEF accounting procedures.

Coordination and resource mobilization:

- Coordinated the Joint UN Social Support Working Group (HIV/AIDS/OVC), reviewed UN agencies work plans, budgets and reports and consolidated the groups' working documents.
- In collaboration with MGLSD staff at National OVC Implementation Unit – MGLSD developed OVC national resource mobilization framework and advocacy strategy to increase resource investment and visibility of OVC/child protection national programs.
- Developed a three year, two million US Dollar UNICEF/USAID grant to strengthen capacity of Government to manage and coordinate OVC/child protection program performance at national and sub national level implemented in fiscal year 2010/12 by the MGLSD

M&E and Capacity Building

- Assessed the functionality of the national OVC Management Information System (MIS) and the findings were used to operationalize OVC MIS in 26 districts and at national level.
- Led the national M&E technical working team to review OVC/child protection service utilization indicators and tools
- Developed the national guidance concept paper on harmonization process of OVCMIS with HMIS, EMIS and others to reduce duplication in OVC data collection, analysis and reporting.

November 2007- October 2008: CARE International in Uganda

Position: Program Coordinator - Strengthening and scaling up HIV/AIDS/OVC/Child protection Integrated Recovery Project in Northern Uganda

Management:

- Provided technical, financial and management oversight to one year HIV/AIDS/Child protection/Early Childhood Development Integrated Recovery project in post conflict areas of Northern Uganda targeting children, youth, women and elderly persons with estimated budget of US$ 600,000
- Built capacity of 10 NGOs and CBOs in Northern and Eastern Uganda on International, National laws,

- x Coordinated all program reviews, external and internal assessments in Uganda and ensured key findings and recommendations were integrated within the program.
- x Developed a community integrated HIV/AIDS/OVC evidenced based documentaries which was disseminated during African technical exchange forums in Kenya and Uganda
- x Prepare M&E program reports and annual performance reports

Financial Management:

- x Developed and monitored program budgets and supported sub grantees to effectively utilize, manage and provide accountability for program funds.
- x Conducted sub grantees assessment, proposal review and selection processes and ensured all donor program and financial reporting periods and conditions are adhered to.

Program innovation and synergies:

- x Initiated the development in collaboration with relevant district sectors like health, education, police and agriculture implemented organization exist sustainability strategies and plans to ensure program benefits are sustained at communities and households without donors support.
- x Put in place social mapping/network techniques with community support to select beneficiaries, viable economic enterprises, health and support mentors which enhanced community ownership, active participation, accountability and sustainability of project benefits

November 2005- October 2007: CARE International in Uganda

Position: Organization Development Specialist - Hope for African Children Initiative project.

Policy & Management:

- x

- x Documented and published community programming models, developed documentaries on beneficiary perceptions on Uganda national OVC/HIV/AIDS/health policies and programs on children and caregivers, lessons learnt to inform program design, planning and policy change at national, districts and implementing partners.
- x Developed and speared headed the implementation of the advocacy plan on children and caregivers perceptions across line sectors.

March – October 2005: The AIDS Support Organization (TASO) in Uganda
Position: Regional Project Officer

- x In cooperation with health sector at sub national levels developed, implemented an HIV/AIDS, child & youth health friendly services mainstreaming strategy into 5 government supported hospitals and 5 health centers targeting children, youth and people infected and affected by HIV/AIDS in central region Uganda.
- x Designed and successfully implemented hospital systems strengthening plan in areas of strategic planning, resource mobilization, Monitoring and evaluation, HIV/AIDS counseling & management, budgeting, leadership and partnerships, grant management and accountability.
- x In Partnership with district and hospital leadership, developed and rolled out a community advocacy strategy for increased uptake of health and HIV/AIDS services, stigma and discrimination against children, youth and people infected and affected by HIV and AIDS.
- x Managed program budgets and supported hospital to utilize and account for the funds

2002-2004: International Care & Relief - Uganda
Position: Advocacy & Rightso(ed by)-3(H)3(I)13(V 4(m)-4(a TJBT1 0 0 1 370.75 442.16(b)3II)3II)cBT1 (

ƒ M. Kiiza Gorretti (2006) A tool for Community Organizations to effectively engage in central government planning processes, HACI/CARE, Uganda
x Mwebembezi A. and Kiiza M.G (2003) Hand book on National Laws and Policies related to Adolescent Sexual and Reproductive Health in Uganda, Build Africa, Uganda
x Mwebembezi A. and Kiiza M.G(2003) Monitoring Hank book for Sub National units, sub county and school advocacy teams on Adolescent sexual reproductive Health and Rights, Build Africa, Uganda
x

Tel 0772356875
Email: jdokiror@yahoo.co.uk