PROVISION FOR POST PROJECT EVALUATIONS FOR THE UNITED NATIONS DEMOCRACY FUND
Contract NO.PD:C0110/10

EVALUATION REPORT

UDF-YEM-10-378 –Empowering Local CSOs in Yemen through Participation in Local Governance

Date: 7 May 2015

Table of Contents

I. EXECUTIVE SUMMARY 1

II. INTRODUCTION AND DEVELOPMENT CONTEXT 5

i. The project and evaluation objectives 5

ii. Evaluation methodology 5

iii. Development context 7

III. PROJECT STRATEGY 10

i. Project approach 10

ii. Logical framework 11

IV. EVALUATION FINDINGS 12

(i) Relevance 12

(ii) Effectiveness 15

(iii) Efficiency 20

(iv) Impact 22

(v) Sustainability 24

(vi) UNDEF added value 25

V. CONCLUSIONS 26

VI. RECOMMENDATIONS 28

VII. ANNEXES 30

ANNEX 1: EVALUATION QUESTIONS 30

ANNEX 2: DOCUMENTS REVIEWED 31

ANNEX 3: LIST OF PEOPLE INTERVIEWED

Its effectiveness in terms of overall objectives was also satisfactory overall, mainly because of the achievements at local level ±the deliquescence

stable central government returns to the country. An additional caveat is, as always, that some aspects of impact probably also stem from factors other than the HFY project. However, some elements of impact may nevertheless be identified in relation to aspects of the project not directly related to the political situation, including:

- Several local NGOs have acquired a better understanding of rules and regulations concerning NGOs and ±crucially ±of the governance principles set out in the Code of Conduct disseminated by the project.
- At local level, there is evidence that local councils and NGOs have accepted the principle of working together and intend to do so beyond the project period.

Impact at national level was of course negatively influenced by the difficult political context. Nevertheless, additional elements of impact can be identified at national level, including:

- The dissemination of the use of the Code of Conduct among NGOs.
- The recognition among ministry officials that the NGO legislation needed to be changed.

Despite the difficult context of Yemen, interviewees noted that the project could have achieved a greater impact if it had given greater priority to media coverage of its activities and key

II. INTRODUCTION AND DEVELOPMENT CONTEXT

The evaluation took place from December 2014 to February 2015, and included two components: desk-based analysis (outlined above), and field-based research. The situation of political violence and difficult security conditions in Yemen made it impossible for the international expert to travel to the country, hence the need for a preliminary desk study based on project documents, reports and other available material. For the field-based phase, a national expert E D V H G L Q interviewed project stakeholders in that city in December 2014 and interviewed stakeholders in Aden, Hudaydah and other locations in February 2015. The in-

- **Sustainability**. It was essential to the success of the project that an effective partnership be developed between CSOs and local authorities in the pilot districts. The evaluators assessed

civil society organizations WR FRQWLQXH RSHUDWLQJ DW DUPV¶ OHQJWK
6DQD¶D is partly due to a tradition of autarky and local tribal loyalty, and partly to the fact that state institutions such as civilian ministries and the army largely reflected the old power sharing arrangements in their tribal make-up.

In this context, civil society has undergone a strong development since the 2011 Arab Spring uprising. According to the World Bank[7], there were over 8,300 registered CSOs in Yemen in early 2014, almost 25% more than in 2010. Though not all of these organizations worked on development matters, they and other (unregistered) civil society groups, drawing on what the :RUOG %DQN FDOOV ³D OHJDF\ RI VWURQJ WULEDO DQG FRPPXQLW\ RUJDQL]DWLRQV DQG D YLEUDQW SROLWLFDO DUHQD´ DQG WKH UHFHQW UHYROXWLRQ RSSRUWXQLW\ WR EXLOG LQQRYDWLYH GHYHORSPHQW SDUWQHU

A 2013 CSO mapping and capacity study by the World Bank concluded that, while vibrant, the CSO community suffered from poor governance, competition over scarce funding and JHRJUDSKLFDO LVRODWLRQ DQG ZHDN FRRUGLQDWLRQ DQG FRRSHUDWLRQ called on the Government of Yemen to take a number of practical steps to facilitate the registration and operation of CSOs, and encouraged CSOs to enhance networking and self-regulation. It called on donors to assist both government and CSOs in their development in this regard. In fact, a number of projects and programs by donors have contributed to enhancing CSO capacities in recent years. In 2014, the World Bank initiated a US$8m Yemen CSO Support Project aimed at building CSO capacity and enhancing the transparency and openness RI WKH &62 VHFWRU (DUOLHU WKLV SURMHFW 6XSSRUW WR &62V human rights NGOs in Yemen. Bilateral donors and UNDP also have long-standing programs that include targeted support to CSOs.

Civil society and conflict resolution

Among the many analyses of the conflict in Yemen, a relevant one (carried out in 2010-11, at the time the HFY project was being designed) concluded that a frequent cause of conflict in several districts of the country is the deterioration of traditional tribal conflict mitigation systems, compounded by weak state institutions and law enforcement capacity. The study noted that traditional tribal conflict mitigation processes may have been weakened by factors such as corruption, tribal leaders moving to urban areas, and vulnerable and disengaged youth. The study noted that there was demand for enhanced institutional capacity at local government level to address community conflict. The study concluded with recommendations on addressing local conflict, which included involving youths and women in projects and building up trust with government authorities.

III. PROJECT STRATEGY

i. Project approach

The project was written in late 2011, in the wake of the Arab Spring uprising, at a time of what the project document called ³ D Qawdl pro- U H J L P H S U R W H V W dv ú m en k nte S tha R M H F W F R X Q W U \ Z D V W K H Q V H H Q W R E H D W U L V N R I ³ Y H U J L Q J R Q V W D G R F X P H Q W L G H Q W L I L H G H O H P H Q W V W K D W ³ V K R X O G H Q D E O H S U R

- x 7 K H J R Y H U Q P H Q W ¶ V F R P P L W P H Q W W R S r ft o Wm Fo O U H I R U H I I H F W L Y H Q H V V D Q G H I I L F L H Q F \ R D Q L G ³ W U D W H R Q V E L W D G H R Q J D Q G H D I R U S D U W L F L S D W L R Q R I & 6 2 V L Q S R O L W L F D O H F R Q R P L F D Q
- x 7 K H J R Y H U Q P H Q W ¶ V V W D W H G V X S S R U W W R ³ H P S R Z H U P H Q W G H Y H O R S P H Q W ´
- x 7 K H I D F W W K D W < H P H Q K D G ³ R Q H R I W K H P R V W O L E H U D O 1 * 2 & 6 2 V H F W R U K D V J U R Z Q L Q Q X P E H U P R U H W K D Q T X D O L W \ V

In view of XDO

ii. Logical framework

The framework aims to capture the project logic (link between overall objectives, project results and activities). It is base

IV. EVALUATION FINDINGS

This evaluation is based on questions formulated to meet the criteria of the Development Ass

In addition, the project sought to achieve outcomes internal to the NGO movement, by helping build NGO project management capacity and reinforce accountability and transparency within civil society. While these outcomes were all relevant, their achievement in four different locations LQFOXGLQJ 6DQD¶D ZDV FKDOOHQJLQJ particularly in view of the ambitious objectives the project was meant to fulfill. 'HVSLWH WKLV OLPLWDWLRQ WKH SURMHFW¶V relevance lay essentially in its sound

- Training. A significant part of the project design involved training for national and local NGOs. The training sessions were planned to address a wide range of topics, from NGO legislation to monitoring local authorities. However, interviews with participants at local level suggest that the awareness raising seminars on local governance, participatory monitoring and monitoring tools were not sufficiently detailed to ensure that local NGOs could use the training to engage in participatory monitoring of LGAs. As in the case of engagement with local authorities, this was not the case everywhere, which suggests that the problem may have been one of implementation rather than design. However, the projec

government about the sources of funding, but that government approval for receiving funds was not required.

- Discrepancies between law and executive regulations. For example, regarding suspension or closure of an NGO, the current law says that the government cannot close an organisation unless they go to the court and get its approval. But the regulation allows the Minister of Social Affairs to close an organisation. It was recommended that this inconsistency be removed.
- Logistics of NGO licencing. Under current rules, NGO licences expire each year on 31 December. However, the renewal process G H S H Q G V R elations with the authorities. If relations are good, renewal is granted fast. If not, renewal may be delayed by several months, preventing NGOs from getting funded in the interval.

MoSAL officials interviewed by the evaluators agreed that the NGO law was not responding to the need of the current times. The officials were members of the drafting committee that recommended the above amendments to the law. They noted, however, that they had been nominated by their Ministry to join the drafting committee in their capacity as experts, and not as officials with a government mandate. As a resul

8005200513003>5803153802375.57 swernTht824 404.33 Tm[( )]

is likely that this review process will be stalled for a long time, if not indefinitely, until at least such time as a unttil

consultative development planning process fostered by the project. For example, the Head of Mansuriya District LC told the evaluators that NGOs had played a key role in needs assessment:

> ³ 8 V X D O O \ Z K H Q Z H G H Y H O R S G L V W U L F W D Q G X D O S O D have adequate resources to conduct community consultations and needs identification. In most cases, we put up proxy estimates. Through the resources provided by this project, we were able to conduct a detailed needs assessment and take informed decisions. , W K L Q N D O O R F D W L Q J U H V R X U F H V I R U Q H H G V D V V

- In addition to cooperation between LGAs and NGOs, the project also, in at least one case, led to the establishment of a relevant CSO. This happened in Mansuriya, a district of Hudaydah, where Naima, a woman from the local community, was selected to represent civil society and participate in planning activities along with Hudaydah-based NGOs and members of the LC. As a result of the awareness-raising on the NGO law, project, a new CSO emerged and was registered, with support from Naima. As for Naima herself, she was appointed to head the newly-created Women Development Office in this district.

Impact at national level was of course negatively influenced by the difficult political context. As a result, the improvement in the quality of relations between HFY and ministries may have been short-lived (though contacts set up during the projects might be revived if and when the situation stabilizes). Nevertheless, additional elements of impact can be identified at national level, including:

- The dissemination of the use of the Code of Conduct. For example, the , & 5 & ¶ V ' H O H J D W L R Q L Q < H P H Q V ' H –94š0 ' H J J<BD ¯F$Ta2 Da7ÅEŽ(^± <

-211(9.9t)6 11.04 Tf322.73ET445[( )]2GS131 qs 0.48004 reel -211(9.9t)6 11.04 Tf

V. CONCLUSIONS

(i) The project was highly relevant to the post-2011 situation in Yemen. The analysis by HFY of the post-2011 situation was sound, and the project was an appropriate UHVSRQVH WR ORFDO FRPPXQLWLHV¶ QHHGV DQG WKH QHHG were ambitious but well thought-out. Partner organizations were highly skilled, adding value to the project.

(ii) The project made a significant contribution to NGO governance practice. The Code of Conduct for NGOs was an excellent tool to disseminate principles of NGO governance and accountability, while also encouraging professionalization and organizational development. The work on the NGO legislation and regulations was conducive to LPSURYLQJ 1*2V¶ RSHUDWLQJ HQYLURQPHQW DQG HQKDQFHG government.

(iii) The project was beneficial to dialogue between government and NGOs, at local and national levels. The project design helped ensure that relevant authorities at appropriate levels were directly engaged and could achieve a degree of buy-in. This helped WKH SURMHFW DFKLHYH ORFDO LPSDFW DQG HQKDQFHG +)<¶V ministries.

(iv) The project was effectively supportive of the needs of women, and appropriately involved women in the management of activities. HFY and its partners were effective in ensuring that gender issues were considered at all stages of the project, from design to implementation. It was particularly helpful that women were involved in designing the project, and in leading its implementation at national and local levels. The needs of women and young JLUOV ZHUH H[SOLFLWO\ WDNHQ LQWR DFFRXQW LQ DFWLYLWLHV monitoring.

(v) Although training activities were generally effective, the project could have benefited from more expert input for awareness raising activities on participatory planning and project monitoring. The project relied significantly on training and awareness raising sessions. These were implemented by staff and volunteers of HFY and its partners, with little input from external professionals. Notwithstanding the quality of the work done, it would be appropriate in future to use more external professionals to design and deliver training sessions, with a view to enhancing their effectiveness and impact.

(vi) The project lacked an explicit advocacy and information dissemination strategy, which could have enhanced its visibility. Although the project included many elements that could be disseminated widely (Code of Conduct, recommendations on NGO law amendments, methodology for participatory planning and monitoring of

development activities, etc.) the project design did not include a clear strategy to disseminate information beyond targeted stakeholders, for example through broadcasts or on the Internet. This is all the more regrettable since HFY has gathered large amounts of pictures, videos, and

UNDEF grantees. There are pros and cons to encouraging sub-grants: on the positive side, small grants (as small as US$ 1,000) may help local CSOs gain credibility and capacity; on the negative side, grantees must have appropriate monitoring capacity, which may increase project transaction costs. UNDEF should consider lessons from a range of previout3p

VII. ANNEXES

ANNEX 2: DOCUMENTS REVIEWED

Project documents UDF-YEM-10-378:

- Project Document
- Mid-Term Report
- Milestone Verification Mission Reports
- Final Narrative Report
- Financial Utilization Reports
-

ANNEX 4: LIST OF ACRONYMS

CSO	Civil society organization
EU	European Union
GCC	Gulf Cooperation Council
HFY	Humanitarian Forum Yemen
ICRC	International Committee of the Red Cross
LC	Local Council
LEO	Local Executive Office
LGA	Local Government Authorities
MADA	Yemeni Legal Foundation
MoLA	Ministry of Legal Affairs
MoSAL	Ministry of Social Affairs and Labor
NDC	National Dialogue Conference
NGO	Non-Governmental Organization
OCHA	Office of the Coordinator of Humanitarian Affairs
UNDP	United Nations Development Programme
USAID	United States Agency for International Development