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Thank you, Mr. Chairman,

1. Since this is the first time that I take the floor, let me first extend my warmest

congratulations to you on your assumption of the chairmanship of the 5th Committee.

I also would like to express my sincere appreciation to Mr. Yukio Takasu, USG for the

Department of Management, for introducing the Secretary-General's reports. I also wish

to thank Mr. Hugh O'Farrell, Director of External Audit and Mr. Collen Kelapile,

Chairperson of the ACABQ, for introducing the related report.

Mr. Chairman,

2. As we all know, Enterprise resource planning (ERP) is at the centre of the Secretary-



3. First, I note, with appreciation, the Secretary-General's actions taken to strengthen

governance structure and establish strong leadership scheme of the project. The

Secretary-General has designated the USG for management as the Chair of the Steering

Committee and project owner with ultimate accountability for the project. Also, he has

revised the terms of reference for process owners in order to better define

accountabilities and accelerate decision-making, in particular as regards change

management and benefit realization. With these strong and accountable leadership in

place, I believe that this important project is generating a goodmomentum for success.

4. Second, we still have some concerns with respect to the revised deployment strategy

and time table presented in the Secretariat report. According to the fourth progress

report, full deployment, including the Umoja Extension 2, will be finished in 2018.

Although we acknowledge the complexity, and vast scale and scope of the project, this

delay is worrisome considering the potential ramifications of cost escalation and its

impact on the realization of the benefits of the project. In this regard, my delegation

fully shares the view of the ACABQ that all efforts should be directed towards ensuring

that the project does not suffer further delays and that resources are utilized efficiently

and effectively.

5. Lastly, regarding the indirect costs related to Umoja's implementation, such as

cleansing data, system validation, user testing, and end-user training, the Secretary-

General stated that the working group would formulate new estimates, and all

concerned Departments would make every effort to absorb these costs within their

existing budgets. Given the tight budgetary situation and cost escalation of the project, it

is critical to absorb these costs, as stated by the Secretary-General. My delegation is of

the position that the Secretary-General should make sure his intentions to be

materialized with tangible results.

6.  In conclusion, Mr. Chairman, my delegation will engage constructively and actively

in the discussion of ERP, based on the comments I made today.

I thank you, Mr. Chairman.




