


Madam Chair,

6. The Group is concerned however, that while we have expended a significant amount of financial
resources on Umoja, we have yet to realise the full benefits from this project. The Group reiterates once
again that a robust business case must be made for this project, which remains one of the largest and
most expensive business transformation initiatives ever undertaken by the Organisation. The business
case must also reflect actual efficiencies, rather than artificial budget reduction targets. There remains an
urgent need to develop a benefits realisation plan, and to establish a clear and transparent record of the
quantitative and qualitative U oja benefits realised. Only in doing so can we ensure that post and non¬
post reductions attributed to or justified by  Umoja benefits  will not have an adverse impact on
mandate delivery.

Madam Chair,

7. The Group also remains deeply concerned about the repeated delays in the timeline for
completion, and the significant cost escalation of the Umoja  roject. This project was originally
proposed to be implemented over four years and completed in 2012. It is now ex ected yet again to be
delayed. If this project meets its revised completion deadline of end-2019, the entire endeavour would
have taken over 11 years to complete, almost three times the original ti eline.

8. Alongside repeated delays, Member States have also witnessed the ballooning of costs associated
with this  roject. Ex enditure for Umoja was originally  rojected at $248 million. This amount has now
more than doubled to $544 million. The expected total cost of ownership from 2008 to 2030 is now
expected to hit $1.4 billion.

Madam Chair,

9. There is clearly an urgent need to take corrective action. The Group of 77 and China calls on the
Secretary-General to ensure that the Umoja project is completely implemented without further delay by
the end of 2019. In terms of project objectives, the Group looks forward to detailed updates on plans for
the deployment of UE2, including on supply chain management, and reimbursements and payments to
troop- and police-contributing countries. We also look forward to an update on the forecasted risks to
the project schedule and scope, and corresponding risk mitigation measures.

10. On the financial front, the Group is of the view that in a time of fiscal austerity and uncertainty
across the Organisation, we should also take a hard look at Umoja, and apply a consistent standard of
fiscal discipline to this project. The Group is ready to work with the Secretariat and all stakeholders to
find greater efficiencies in the Umoja project.

11. In conclusion, let me assure you of the commitment of the Group of 77 and China to work
constructively with all delegations towards the timely conclusion of this important agenda item.

I thank you, Madam Chair.
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