


My delegation also notes that, cost parameters for the outstanding work are not known

and will be interested to learn the details of the related numbers during our informal

consultations.

With regard to the project timeframe for the remaining work, my delegationis of the views

that the projected timeframe is not realist based on the experience we have observed

from this and other construction project. We would appreciate if the Secretariat could be

kind enoughto provide with feasible time frame to enable informed decision.

Mr. Chairman,

With regard to the steps taken to recoverdirect and indirect cost arising from errors and

delays by the main Contractor, my delegation notes that the Secretariat has only focused

on the part of the Contractor and that, no information is available regarding the

architectural error made by the project Architect who remain the main source of the delay

in closing the project. Tanzania support views expressed by the ACABQ on the needfor

the Organization to take additional steps in holding everybody accountable on the delay.

The Government of the United Republic of Tanzania notes that the Contractor has

indicated intention to contest the deduction of US$ 230,000 from final payments. As a key

partner in the project, we would like to encourage the Secretary General to take all

necessary measures to ensure that this and other similar matter in other construction

projects do not escalate into the litigation an expose the Organization to financial and

reputational risk. We expect amicable solution on this matter before the closure of the

booksof accounts. As usual Tanzania remains committed to contribute to the solution

when and where appropriate.

Mir. Chairman,

In conclusion, my delegation find that, it is necessary for Secretary General to resubmit

final report whenall the outstanding issues like remediation of the HVAC system andfull

settlements of claims and liabilities are completed.
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