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Mr. Chairman,  

Distinguished delegates,  

 

1. I am pleased to introduce the Secretary-General’s sixth report on the progress 

made in the renovation of the Africa Hall at the Economic Commission for Africa in 

Addis Ababa. 
 

2. , and to make the Africa Hall a 

rejuvenated and modern conference facility, including a Visitors Centre, that aims to 

preserve and restore the historical and cultural values embedded in the building 

architecture, highlighting its significant role in modern African history. 

 

3.

 The project scope remains unchanged and continues to be grouped into five major 

components: (i) structural upgrades, essential life and health safety, and building works; 

(ii) Plenary Hall and associated works; (iii) external works and landscaping; (iv) heritage 

conservation; and (v) Visitors’ Centre. 

 

4. 



   

voluntary contributions and is confident of stimulating the interest of potential donors. 

The ECA will report on future progress thereof in upcoming reports of the Secretary 

General. 

 

5. With respect to project progress, I am pleased to report that the early-decanting 

works were successfully completed in July 2021 and the spaces created are being handed 

over to the final users.  

 

6. Following the termination of the contract for the main renovation works in 

February 2020, the ECA has been re-soliciting this work package. The ECA, in close 

coordination with Headquarters, opted for an innovative procurement process that 

requires vendors to be involved and engaged from the onset. An update about the 

outcome of that process will be provided in the Secretary General’s project progress 

report for the 77th session.   

 

7. The procurement process for the main works is expected to be completed by the 

end of the year and the contract signed in January 2022. Additionally, the procurement 

process for the information technology systems and networks package was initiated in 

July and is expected to be completed by April 2022. Once procured, this package is 

planned to be delivered simultaneously with the main renovation works.  

 

8. The design for the permanent exhibition area is already developed and the related 

tender package forecasted to be issued after the commencement of the main renovation 

works. 

 

9. 


