M: Chaiman

I amplement of the Advisory Committee on the Progress on the recovation of the North Building at the Economic Commission for Latin America and the Caribbean in Santiago, Chile (ECLAC).

The Committee recommends the approval of the actions proposed by the Secretary General.

The Advisory Committee rotes that the project is in its initial stags and trusts that the Secretary General will closely non-itor and mitigate project risks, and take the necessary neasures to ensure the delivery of the project within the scope, burget and timeline, as approved by the General

Assembly. The Committee recommends that the General Assembly request the Secretary General to include an update on risk management and the mitigation measures taken in the next progress report

Furthermore, the Committee recommends that the General Assembly request the Secretary General to include in the next progress report, detailed information on the energy to be produced, used and reduced by the North Building's photovoltaic plant

Tharkyou, Mr. Chairman
